
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2012

ESTIMATE SUMMARY 11:37:29

CONTID: C17583         ESTIMATE NO: 0013 PROG 2005

PCN: 17583-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL:ALAMEDA TO 6TH  - C PH PERCENT TIME:

PROJECT NO: STU C0881-024                 

FEDERAL:ALAMEDA TO 6TH  - C PH

NAME OF ROAD: Federal Blvd

PROJECT COUNTIES: DENVER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/24/2012 DATE TIME STARTED 03/01/2011

9600 E. 104th Avenue DATE LET 12/16/2010 DATE WORK BEGAN 03/01/2011

 DATE AWARDED 12/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 03/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,046,063.88 PARTICIPATING $ $ 378,768.16

AWARD PROJECT AMT: 7,848,824.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -3,769.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.73

WORK DAYS

WORK DAYS

55.73%

4,447,553.87

378,768.16

374,998.97

374,998.97

$

$

$

$

5,598,510.01

0.00

5,598,510.01

56,772.03

5,655,282.04

-117,732.37

0.00

5,537,549.67

0.00

AMOUNT DUE 5,537,549.67 374,998.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 374,998.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

243.0 TIME ALLOW: 444

ORIG TIME ALLOW: 444
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.800

0.000

201-00001  
 

1.800

ACRE

12,825.00000 23,085.001.800

0.00

0010 Removal of Structure 85.000

5.000

202-00001  
 

90.000

EACH

755.00000 67,950.0090.000

3,775.00

0015 Removal of Tree 23.000

2.000

202-00010  
 

25.000

EACH

456.50000 11,412.5025.000

913.00

0020 Removal of Inlet 5.000

0.000

202-00019  
 

7.000

EACH

673.50000 3,367.505.000

0.00

0025 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

722.50000 0.000.000

0.00

0030 Removal of Riprap 0.000

0.000

202-00027  
 

47.000

SY  

38.50000 0.000.000

0.00

0035 Removal of Water Service 79.000

3.000

202-00030  
 

82.000

EACH

188.50000 15,457.0082.000

565.50

0040 Removal of Fire Hydrant 3.000

3.000

202-00031  
 

6.000

EACH

611.50000 3,669.006.000

1,834.50

0045 Removal of Pipe 326.000

0.000

202-00035  
 

926.000

LF  

22.20000 7,237.20326.000

0.00

0050 Removal of Guard Post 41.000

1.000

202-00080  
 

42.000

EACH

144.50000 6,069.0042.000

144.50

0055 Removal of Wall 331.000

0.000

202-00155  
 

420.000

LF  

19.60000 6,487.60331.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Median Cover Material 123.000

0.000

202-00190  
 

147.000

SY  

10.00000 1,230.00123.000

0.00

0065 Removal of Sidewalk 3,673.040

226.020

202-00200  
 

10,936.000

SY  

8.25000 32,167.253,899.060

1,864.67

0070 Removal of Gutter 313.000

0.000

202-00202  
 

3,913.000

LF  

11.70000 3,662.10313.000

0.00

0075 Removal of Curb and Gutter 5,667.020

356.000

202-00203  
 

8,947.000

LF  

3.25000 19,574.816,023.020

1,157.00

0080 Removal of Wheel Stop 47.000

10.000

202-00205  
 

57.000

EACH

113.00000 6,441.0057.000

1,130.00

0085 Removal of Concrete Curb Ramp 411.690

29.900

202-00206  
 

441.590

SY  

9.75000 4,305.50441.590

291.53

0090 Removal of Brick Pavers 257.900

0.000

202-00207  
 

257.900

SY  

16.10000 4,152.19257.900

0.00

0095 Removal of Concrete Pavement 4,253.890

198.200

202-00210  
 

4,452.090

SY  

9.70000 43,185.274,452.090

1,922.54

0100 *Removal of Asphalt Mat 20,395.980

642.000

202-00220  
 

31,303.000

SY  

7.00000 147,265.8621,037.980

4,494.00

0105 *Removal of Asphalt Mat (Planing) 20.000

0.000

202-00240  
 

1,762.000

SY  

3.55000 71.0020.000

0.00

0110 *Removal of Pavement Marking 9,531.000

0.000

202-00250  
 

9,531.000

SF  

2.30000 21,921.309,531.000

0.00



CONTID: C17583         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal Of Building(s) 0.900

0.000

202-00300  
 

1.000

L S 

55,275.00000 49,747.500.900

0.00

0120 *Removal of Ground Sign 11.000

0.000

202-00810  
 

12.000

EACH

233.50000 2,568.5011.000

0.00

0125 *Removal of Sign Panel 0.000

0.000

202-00821  
 

8.000

EACH

81.80000 0.000.000

0.00

0130 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

3,506.00000 3,506.001.000

0.00

0135 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

2.000

EACH

233.50000 0.000.000

0.00

0140 *Removal of Concrete Footing 36.000

1.000

202-00900  
 

37.000

EACH

380.00000 14,060.0037.000

380.00

0145 *Removal of Fence 1,684.000

153.000

202-01000  
 

1,837.000

LF  

3.95000 7,256.151,837.000

604.35

0150 Clean Valve Box 0.000

0.000

202-04005  
 

41.000

EACH

105.00000 0.000.000

0.00

0155 *Sandblasting 0.000

0.000

202-05150  
 

1,760.000

SF  

2.55000 0.000.000

0.00

0160 Unclassified Excavation (Complete In Place) 16,428.000

0.000

203-00010  
 

16,428.000

CY  

6.00000 98,568.0016,428.000

0.00

0165 Muck Excavation 4,030.000

71.000

203-00100  
 

4,101.000

CY  

34.30000 140,664.304,101.000

2,435.30
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Blading 0.000

0.000

203-01500  
 

15.000

HOUR

123.00000 0.000.000

0.00

0175 *Potholing 332.150

7.000

203-01597  
 

339.150

HOUR

175.50000 59,520.83339.150

1,228.50

0180 *Sweeping (With Pickup Broom) 433.500

37.000

203-01622  
 

470.500

HOUR

198.50000 93,394.25470.500

7,344.50

0185 Structure Excavation 749.000

268.000

206-00000  
 

1,257.000

CY  

6.70000 6,813.901,017.000

1,795.60

0190 Structure Backfill (Class 1) 286.000

0.000

206-00100  
 

457.000

CY  

19.00000 5,434.00286.000

0.00

0195 Filter Material (Class B) 35.000

0.000

206-00520  
 

63.000

CY  

38.20000 1,337.0035.000

0.00

0200 *Topsoil 0.000

0.000

207-00205  
 

1,617.000

CY  

43.20000 0.000.000

0.00

0205 Stockpile Topsoil 901.000

0.000

207-00210  
 

1,000.000

CY  

3.10000 2,793.10901.000

0.00

0210 *Topsoil (Special) 650.000

0.000

207-00405  
 

650.000

CY  

53.80000 34,970.00650.000

0.00

0215 *Erosion Log (12 Inch) 1,380.000

0.000

208-00002  
 

1,380.000

LF  

3.75000 5,175.001,380.000

0.00

0220 *Silt Fence 2,230.000

0.000

208-00020  
 

2,230.000

LF  

1.30000 2,899.002,230.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Gravel Bag 2,246.000

140.000

208-00034  
 

2,900.000

LF  

4.65000 11,094.902,386.000

651.00

0230 Concrete Washout Structure 1.000

0.000

208-00045  
 

7.000

EACH

876.50000 876.501.000

0.00

0235 *Storm Drain Inlet Protection 22.000

0.000

208-00050  
 

160.000

EACH

93.50000 2,057.0022.000

0.00

0240 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

17.000

EACH

818.00000 2,454.003.000

0.00

0245 Removal and Disposal of Sediment (Labor) 115.000

14.500

208-00103  
 

200.000

HOUR

46.70000 6,047.65129.500

677.15

0250 Removal and Disposal of Sediment (Equipment) 58.500

5.500

208-00105  
 

200.000

HOUR

64.30000 4,115.2064.000

353.65

0255 *Erosion Control Supervisor 219.000

15.000

208-00206  
 

480.000

DAY 

114.50000 26,793.00234.000

1,717.50

0260 Water Control 0.900

0.000

208-00400  
 

1.000

L S 

20,935.00000 18,841.500.900

0.00

0265 Reset Water Meter 16.000

0.000

210-00035  
 

28.000

EACH

775.50000 12,408.0016.000

0.00

0270 Reset Fire Hydrant 0.000

1.000

210-00050  
 

4.000

EACH

2,922.00000 2,922.001.000

2,922.00

0275 Reset Ground Sign 5.000

0.000

210-00810  
 

29.000

EACH

175.50000 877.505.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Sign Panel 0.000

0.000

210-00815  
 

5.000

EACH

93.50000 0.000.000

0.00

0285 *Reset Pull Box 1.000

0.000

210-00827  
 

4.000

EACH

292.00000 292.001.000

0.00

0290 Reset Air Vent 0.000

3.000

210-01720  
 

3.000

EACH

424.50000 1,273.503.000

1,273.50

0295 Adjust Manhole 8.000

2.000

210-04010  
 

19.000

EACH

430.50000 4,305.0010.000

861.00

0300 Modify Manhole 1.000

1.000

210-04015  
 

2.000

EACH

594.00000 1,188.002.000

594.00

0305 Adjust Valve Box 11.000

9.000

210-04050  
 

57.000

EACH

175.50000 3,510.0020.000

1,579.50

0310 *Seeding (Native) 1.600

0.000

212-00006  
 

3.320

ACRE

467.50000 748.001.600

0.00

0315 *Seeding (Wetlands) 1.200

0.000

212-00028  
 

1.200

ACRE

2,337.00000 2,804.401.200

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

3,355.00000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

0.400

ACRE

4,674.00000 0.000.000

0.00

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.000

ACRE

467.50000 0.000.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mulching (Decorative) 0.000

0.000

213-00005  
 

5,820.000

CF  

7.00000 0.000.000

0.00

0340 *Mulching (Hydraulic) 2.700

0.000

213-00011  
 

2.700

ACRE

3,506.00000 9,466.202.700

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

2.30000 0.000.000

0.00

0350 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

701.00000 0.000.000

0.00

0355 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

11,685.00000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 8.000

0.000

214-00220  
 

8.000

EACH

292.00000 2,336.008.000

0.00

0365 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

8.000

EACH

368.00000 0.000.000

0.00

0370 *Deciduous Tree (3 Inch Caliper) 1.000

0.000

214-00230  
 

3.000

EACH

537.50000 537.501.000

0.00

0375 *Deciduous Shrub (5 Gallon Container) 135.000

0.000

214-00350  
 

390.000

EACH

34.70000 4,684.50135.000

0.00

0380 *Perennials (1 Quart Container) 0.000

0.000

214-00908  
 

1,793.000

EACH

19.80000 0.000.000

0.00

0385 *Willow Cuttings 1,250.000

0.000

214-01015  
 

1,250.000

EACH

1.45000 1,812.501,250.000

0.00
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Plant (Tubeling) 10,550.000

0.000

214-01200  
 

10,550.000

EACH

1.45000 15,297.5010,550.000

0.00

0395 *Transplant Tree 6.000

0.000

215-00010  
 

9.000

EACH

117.00000 702.006.000

0.00

0400 *Soil Retention Blanket (Special) 3,500.000

0.000

216-00030  
 

3,500.000

SY  

2.90000 10,150.003,500.000

0.00

0405 *Noxious Weed Management 4,077.000

0.000

217-00015  
 

9,680.000

SY  

0.15000 611.554,077.000

0.00

0410 Aggregate Base Course (Class 5) 1,018.150

0.000

304-05000  
 

1,018.150

TON 

17.40000 17,715.811,018.150

0.00

0415 Aggregate Base Course (Class 6) 16,392.160

1,015.350

304-06000  
 

17,407.510

TON 

16.60000 288,964.6717,407.510

16,854.81

0420 *Hot Mix Asphalt (Patching) (Asphalt) 3,941.790

403.600

403-00720  
 

5,381.000

TON 

112.00000 486,683.684,345.390

45,203.20

0425 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

198.000

TON 

240.50000 0.000.000

0.00

0430 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,269.690

115.770

403-33841  
 

2,005.000

TON 

78.20000 108,342.971,385.460

9,053.21

0435 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 259.780

0.000

403-34851  
 

590.000

TON 

132.50000 34,420.85259.780

0.00

0440 *Emulsified Asphalt (Slow-Setting) 97.200

0.000

411-10255  
 

97.200

GAL 

3.90000 379.0897.200

0.00
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PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Concrete Pavement (6 Inch) 4,104.000

226.000

412-00600  
 

4,876.000

SY  

35.50000 153,715.004,330.000

8,023.00

0450 *Concrete Pavement (10 Inch) 12,936.000

2,600.000

412-01000  
 

30,710.000

SY  

41.25000 640,860.0015,536.000

107,250.00

0455 Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

2,837.000

SY  

75.00000 0.000.000

0.00

0460 Geotextile (Separator) (Class 1) 15,822.000

1,092.000

420-00132  
 

16,914.000

SY  

2.35000 39,747.9016,914.000

2,566.20

0465 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

1,940.000

SY  

0.60000 0.000.000

0.00

0470 *Drilled Caisson (18 Inch) 8.000

0.000

503-00018  
 

8.000

LF  

146.00000 1,168.008.000

0.00

0475 *Drilled Caisson (36 Inch) 114.000

0.000

503-00036  
 

114.000

LF  

292.00000 33,288.00114.000

0.00

0480 Stone Landscape Wall 2,268.000

0.000

504-08050  
 

2,300.000

SF  

33.60000 76,204.802,268.000

0.00

0485 Grouted Riprap (36 Inch) (Special) 23.000

0.000

506-00036  
 

23.000

CY  

199.00000 4,577.0023.000

0.00

0490 Concrete Slope and Ditch Paving (Reinforced) 79.920

0.000

507-00100  
 

79.920

CY  

263.50000 21,058.9279.920

0.00

0495 *Pedestrian Railing (Steel)(Special) 198.000

0.000

514-00201  
 

580.000

LF  

69.00000 13,662.00198.000

0.00



CONTID: C17583         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17583-BID    ESTIMATE RUN 03/28/2012

PROJECT: STU C0881-024                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:37:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Waterstop (6 Inch) 12.000

5.000

518-00106  
 

21.000

LF  

10.00000 170.0017.000

50.00

0505 *Concrete Class B (Wall) 20.000

0.000

601-01050  
 

20.000

CY  

420.50000 8,410.0020.000

0.00

0510 *Concrete Class D (Wall) 191.800

55.000

601-03050  
 

360.000

CY  

324.00000 79,963.20246.800

17,820.00

0515 *Structural Concrete Coating 1,574.000

0.000

601-40301  
 

3,997.000

SF  

1.95000 3,069.301,574.000

0.00

0520 *Structural Concrete Coating (Anti-Graffiti) 1,574.000

0.000

601-40302  
 

3,997.000

SF  

0.80000 1,259.201,574.000

0.00

0525 *Structural Concrete Stain 445.000

0.000

601-40401  
 

40,134.000

SF  

1.95000 867.75445.000

0.00

0530 *Reinforcing Steel 1,070.000

0.000

602-00000  
 

3,114.000

LB  

1.00000 1,070.001,070.000

0.00

0535 Reinforcing Steel (Epoxy Coated) 13,573.000

5,740.000

602-00020  
 

24,541.000

LB  

1.05000 20,278.6519,313.000

6,027.00

0540 6 Inch Ductile Iron Pipe 61.000

15.000

603-82006  
 

135.000

LF  

70.30000 5,342.8076.000

1,054.50

0545 8 Inch Ductile Iron Pipe 45.000

64.000

603-82008  
 

160.000

LF  

77.20000 8,414.80109.000

4,940.80

0550 12 Inch Ductile Iron Pipe 622.000

0.000

603-82012  
 

633.000

LF  

73.60000 45,779.20622.000

0.00
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0555 16 Inch Ductile Iron Pipe 76.000

0.000

603-82016  
 

76.000

LF  

89.20000 6,779.2076.000

0.00

0560 *Inlet Type 13 (5 Foot) (Special) 0.000

0.000

604-13006  
 

1.000

EACH

2,055.00000 0.000.000

0.00

0565 *Inlet Type R  L 5 (5 Foot) 12.750

1.000

604-19105  
 

19.000

EACH

2,942.00000 40,452.5013.750

2,942.00

0570 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

1.000

EACH

3,210.00000 3,210.001.000

0.00

0575 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

2.000

EACH

4,233.00000 4,233.001.000

0.00

0580 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

4.000

EACH

4,415.00000 4,415.001.000

0.00

0585 *Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

1.000

EACH

4,788.00000 4,788.001.000

0.00

0590 *Inlet Type R L 20 (5 Foot) 0.000

0.000

604-19505  
 

3.000

EACH

5,168.00000 0.000.000

0.00

0595 *Outlet Structure (Special) 1.000

0.000

604-20002  
 

1.000

L S 

7,048.00000 7,048.001.000

0.00

0600 Manhole Slab Base (5 Foot) 6.000

0.000

604-30005  
 

7.000

EACH

1,497.00000 8,982.006.000

0.00

0605 Manhole Slab Base (10 Foot) 15.000

2.000

604-30010  
 

20.000

EACH

1,809.00000 30,753.0017.000

3,618.00
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0610 Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

4.000

EACH

1,987.00000 7,948.004.000

0.00

0615 Manhole Box Base (10 Foot) 9.000

0.000

604-31010  
 

9.000

EACH

9,023.00000 81,207.009.000

0.00

0620 Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

1.000

EACH

9,628.00000 9,628.001.000

0.00

0625 Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

2.000

EACH

10,470.00000 20,940.002.000

0.00

0630 Manhole Special (15 Foot) 2.000

0.000

604-39015  
 

2.000

EACH

12,500.00000 25,000.002.000

0.00

0635 8 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 339.000

0.000

604-83108  
 

339.000

LF  

54.60000 18,509.40339.000

0.00

0640 *Fence (Special) 3,904.000

0.000

607-11530  
 

4,005.000

LF  

12.20000 47,628.803,904.000

0.00

0645 *Fence (Temporary) 1,575.000

0.000

607-11580  
 

1,575.000

LF  

2.35000 3,701.251,575.000

0.00

0650 Concrete Sidewalk (6 Inch) 2,242.000

23.000

608-00006  
 

10,350.000

SY  

29.00000 65,685.002,265.000

667.00

0655 Concrete Curb Ramp 323.000

28.000

608-00010  
 

406.000

SY  

108.00000 37,908.00351.000

3,024.00

0660 Reinforced Grass/Concrete Porous Pavement 423.000

0.000

608-00100  
 

423.000

SY  

105.00000 44,415.00423.000

0.00
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0665 Concrete Sidewalk (Colored) 820.000

12.000

608-00350  
 

1,548.000

SY  

43.30000 36,025.60832.000

519.60

0670 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

7,382.000

LF  

7.90000 0.000.000

0.00

0675 Curb and Gutter Type 2 (Section I-M) 291.000

0.000

609-21011  
 

754.000

LF  

11.50000 3,346.50291.000

0.00

0680 Curb and Gutter Type 2 (Section II-B) 5,880.250

943.000

609-21020  
 

6,823.250

LF  

11.40000 77,785.056,823.250

10,750.20

0685 Gutter Type 2 (8 Foot) 329.000

26.000

609-24008  
 

492.000

LF  

43.90000 15,584.50355.000

1,141.40

0690 Curb (Median) (Special) 0.000

0.000

609-40130  
 

3,338.000

LF  

15.60000 0.000.000

0.00

0695 Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

18,846.000

SF  

6.25000 0.000.000

0.00

0700 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

290.000

SF  

7.60000 0.000.000

0.00

0705 *1-1/4 Inch HDPE Conduit (Bored) 233.000

0.000

613-00026  
 

3,629.000

LF  

9.95000 2,318.35233.000

0.00

0710 *2 Inch Electrical Conduit (Bored) 1,311.000

130.000

613-00206  
 

1,441.000

LF  

9.35000 13,473.351,441.000

1,215.50

0715 *3 Inch Electrical Conduit (Bored) 1,146.000

130.000

613-00306  
 

1,960.000

LF  

11.10000 14,163.601,276.000

1,443.00
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0720 *2 Inch Electrical Conduit (Plastic) 5,454.000

840.000

613-01200  
 

8,987.000

LF  

7.00000 44,058.006,294.000

5,880.00

0725 *3 Inch Electrical Conduit (Plastic) 334.000

95.000

613-01300  
 

2,720.000

LF  

9.65000 4,139.85429.000

916.75

0730 *Pull Box (Special) 6.000

0.000

613-07000  
 

6.000

EACH

619.50000 3,717.006.000

0.00

0735 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

619.50000 1,239.002.000

0.00

0740 *Wiring 0.500

0.150

613-10000  
 

1.000

L S 

68,945.00000 44,814.250.650

10,341.75

0740 MATERIAL ALLOWANCE Wiring 0.500

-0.150L S 

25,127.93000 8,794.780.350

-3,769.19

0745 *Light Standard Aluminum (35 Foot) 0.000

0.000

613-30350  
 

1.000

EACH

3,856.00000 0.000.000

0.00

0750 *Light Standard Metal (35 Foot) 24.000

0.000

613-34350  
 

43.000

EACH

3,856.00000 92,544.0024.000

0.00

0750 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 19.000

0.000EACH

2,131.00000 40,489.0019.000

0.00

0755 *Light Standard Foundation 25.000

2.000

613-40010  
 

43.000

EACH

1,163.00000 31,401.0027.000

2,326.00

0760 *Luminaire High Pressure Sodium (250 Watt) 32.000

0.000

613-70250  
 

43.000

EACH

1,243.00000 39,776.0032.000

0.00
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0760 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

11.000

0.000EACH

680.75000 7,488.2511.000

0.00

0765 *Sign Panel (Class I) 84.438

0.000

614-00011  
 

1,329.380

SF  

11.70000 987.9284.438

0.00

0770 Sign Panel (Class II) 16.370

0.000

614-00012  
 

98.000

SF  

17.50000 286.4816.370

0.00

0775 *Steel Sign Post (2x2 Inch Tubing) 10.000

0.000

614-00216  
 

468.000

LF  

14.00000 140.0010.000

0.00

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

496.50000 0.000.000

0.00

0785 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

549.00000 4,392.008.000

0.00

0790 *Traffic Signal Face (12-12-12) 26.000

0.000

614-70336  
 

27.000

EACH

710.50000 18,473.0026.000

0.00

0795 *Traffic Signal Face (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

1,128.00000 3,384.003.000

0.00

0800 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

3,587.00000 7,174.002.000

0.00

0805 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

4.000

EACH

5,703.00000 22,812.004.000

0.00

0810 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

2.000

EACH

13,695.00000 27,390.002.000

0.00
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0810 MATERIAL ALLOWANCE Light Pole Steel (1-40Ft Mast Arm) 0.000

0.000EACH

8,936.00000 0.000.000

0.00

0815 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

1.000

EACH

14,580.00000 14,580.001.000

0.00

0820 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

2.000

EACH

14,420.00000 28,840.002.000

0.00

0825 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

1.000

EACH

15,225.00000 15,225.001.000

0.00

0830 *Traffic Signal Pole Steel (1 Mast Arm) 2.000

0.000

614-82010  
 

2.000

EACH

7,011.00000 14,022.002.000

0.00

0835 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

2.000

EACH

1,402.00000 0.000.000

0.00

0840 *Traffic Signal Controller (Master) 2.000

0.000

614-86000  
 

2.000

EACH

14,010.00000 28,020.002.000

0.00

0845 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

3,506.00000 0.000.000

0.00

0850 *Fiber Optic Cable (Multi Mode) (12 Strands) 400.000

430.000

614-87413  
 

830.000

LF  

4.50000 3,735.00830.000

1,935.00

0855 *Fiber Optic Cable (Multi Mode) (96 Stands) 0.000

0.000

614-87497  
 

1,000.000

LF  

7.35000 0.000.000

0.00

0860 Water Meter 78.000

2.000

619-00001  
 

90.000

EACH

447.50000 35,800.0080.000

895.00
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0865 3/4 Inch Copper Pipe 2,671.000

48.000

619-40060  
 

3,638.000

LF  

13.30000 36,162.702,719.000

638.40

0870 1 Inch Copper Pipe 213.000

0.000

619-40080  
 

213.000

LF  

18.50000 3,940.50213.000

0.00

0875 1-1/2 Inch Copper Pipe 0.000

0.000

619-40120  
 

14.000

LF  

96.80000 0.000.000

0.00

0880 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

5,183.000

LF  

3.20000 0.000.000

0.00

0885 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

7,950.000

LF  

3.75000 0.000.000

0.00

0890 *3 Inch Plastic Pipe 32.000

0.000

619-50240  
 

1,142.000

LF  

4.95000 158.4032.000

0.00

0895 8 Inch Gate Valve 1.000

2.000

619-75064  
 

3.000

EACH

1,399.00000 4,197.003.000

2,798.00

0900 Curb Stop and Box 88.000

2.000

619-77400  
 

99.000

EACH

100.50000 9,045.0090.000

201.00

0905 6 Inch Fire Hydrant 3.000

3.000

619-78048  
 

6.000

EACH

6,130.00000 36,780.006.000

18,390.00

0910 *Irrigation Bubbler 0.000

0.000

623-00156  
 

2,233.000

EACH

9.05000 0.000.000

0.00

0915 *3/4 Inch Air Relief Unit 0.000

0.000

623-00187  
 

4.000

EACH

23.40000 0.000.000

0.00
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0920 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

2.000

EACH

134.50000 0.000.000

0.00

0925 *1 Inch Drain Valve 0.000

0.000

623-02008  
 

4.000

EACH

23.40000 0.000.000

0.00

0930 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

14.000

EACH

64.30000 0.000.000

0.00

0935 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

16.000

EACH

84.10000 0.000.000

0.00

0940 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

102,011.000

LF  

0.20000 0.000.000

0.00

0945 *Power Source Wire 0.000

0.000

623-04002  
 

620.000

LF  

1.15000 0.000.000

0.00

0950 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

7.000

EACH

40.90000 0.000.000

0.00

0955 *1 Inch Gate Valve 0.000

0.000

623-05008  
 

4.000

EACH

40.90000 0.000.000

0.00

0960 1 Inch Water Meter 1.000

0.000

623-07008  
 

2.000

EACH

2,629.00000 2,629.001.000

0.00

0965 *Soil Moisture Sensor 0.000

0.000

623-07500  
 

2.000

EACH

263.00000 0.000.000

0.00

0970 *1-1/2 Inch Flow Sensor 0.000

0.000

623-07600  
 

2.000

EACH

140.00000 0.000.000

0.00
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0975 *24 Station Automatic Controller 0.000

0.000

623-08124  
 

2.000

EACH

7,011.00000 0.000.000

0.00

0980 *Master Controller 0.000

0.000

623-08200  
 

2.000

EACH

76.00000 0.000.000

0.00

0985 *Sprinkler System 1.000

0.000

623-09900  
 

1.000

L S 

35,055.00000 35,055.001.000

0.00

0990 15 Inch Drainage Pipe (Class 8) (Complete in Place) 568.000

0.000

624-28016  
 

652.000

LF  

38.80000 22,038.40568.000

0.00

0995 18 Inch Drainage Pipe (Class 8) (Complete in Place) 1,163.000

0.000

624-28019  
 

1,308.000

LF  

36.50000 42,449.501,163.000

0.00

1000 24 Inch Drainage Pipe (Class 8) (Complete in Place) 91.000

221.000

624-28025  
 

376.000

LF  

44.60000 13,915.20312.000

9,856.60

1005 30 Inch Drainage Pipe (Class 8) (Complete in Place) 263.000

80.000

624-28031  
 

343.000

LF  

59.20000 20,305.60343.000

4,736.00

1010 36 Inch Drainage Pipe (Class 8) (Complete in Place) 332.000

0.000

624-28037  
 

332.000

LF  

79.70000 26,460.40332.000

0.00

1015 42 Inch Drainage Pipe (Class 8) (Complete in Place) 18.000

0.000

624-28043  
 

18.000

LF  

128.00000 2,304.0018.000

0.00

1020 48 Inch Drainage Pipe (Class 8) (Complete in Place) 79.000

0.000

624-28049  
 

79.000

LF  

111.00000 8,769.0079.000

0.00

1025 54 Inch Drainage Pipe (Class 8) (Complete in Place) 725.000

0.000

624-28055  
 

725.000

LF  

153.00000 110,925.00725.000

0.00
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1030 42 In Equivalent Drainage Pipe Elliptical (Class 8) 528.000

0.000

624-48043  
 

528.000

LF  

120.00000 63,360.00528.000

0.00

1035 54 Inch Equivalent Drainage Pipe Elliptical (Class 8) 464.000

0.000

624-48055  
 

480.000

LF  

174.50000 80,968.00464.000

0.00

1040 *Construction Surveying 0.600

0.050

625-00000  
 

1.000

L S 

62,340.00000 40,521.000.650

3,117.00

1045 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

1050 *Public Information Services 0.550

0.050

626-01000  
 

1.000

L S 

37,445.00000 22,467.000.600

1,872.25

1055 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

17.000

GAL 

205.50000 0.000.000

0.00

1060 *Pavement Marking Paint (Low VOC Solvent Base) 164.000

42.000

627-00012  
 

235.000

GAL 

32.10000 6,612.60206.000

1,348.20

1065 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

4,207.000

SF  

11.90000 0.000.000

0.00

1070 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

221.000

0.000

627-30327  
 

482.000

SF  

18.00000 3,978.00221.000

0.00

1075 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 387.000

0.000

627-30332  
 

2,580.000

SF  

12.90000 4,992.30387.000

0.00

1080 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

116.000

EACH

72.50000 0.000.000

0.00
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1085 *Survey Monument (Type 4) 0.000

0.000

629-01004  
 

12.000

EACH

72.50000 0.000.000

0.00

1090 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

3.000

EACH

72.50000 0.000.000

0.00

1095 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

2.000

EACH

72.50000 0.000.000

0.00

1100 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

72.50000 0.000.000

0.00

1105 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

3.000

EACH

72.50000 0.000.000

0.00

1110 *Locate Monuments 8.000

0.000

629-01110  
 

8.000

HOUR

146.00000 1,168.008.000

0.00

1115 *Flagging 6,631.000

368.000

630-00000  
 

6,999.000

HOUR

24.50000 171,475.506,999.000

9,016.00

1120 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

200.000

HOUR

58.40000 0.000.000

0.00

1125 *Traffic Control Inspection 165.000

6.000

630-00007  
 

200.000

DAY 

58.40000 9,986.40171.000

350.40

1130 *Traffic Control Management 203.000

15.000

630-00012  
 

444.000

DAY 

467.50000 101,915.00218.000

7,012.50

1135 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

4.000

EACH

935.00000 935.001.000

0.00
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1140 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

26.000

EACH

117.00000 1,521.0013.000

0.00

1145 *Construction Traffic Sign (Panel Size A) 45.500

0.000

630-80341  
 

100.000

EACH

93.50000 4,254.2545.500

0.00

1150 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

78.000

EACH

117.00000 3,627.0031.000

0.00

1155 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

117.00000 234.002.000

0.00

1160 *Construction Traffic Sign (Special) 210.000

0.000

630-80344  
 

420.000

SF  

24.50000 5,145.00210.000

0.00

1165 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

9,348.00000 9,348.001.000

0.00

1170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

4.000

EACH

935.00000 1,402.501.500

0.00

1175 *Drum Channelizing Device 189.500

0.000

630-80360  
 

379.000

EACH

35.10000 6,651.45189.500

0.00

1180 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,000.000

LF  

29.80000 0.000.000

0.00

1185 *Traffic Cone 87.500

0.000

630-80380  
 

500.000

EACH

11.70000 1,023.7587.500

0.00

1190 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

17,530.00000 0.000.000

0.00
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1195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

750,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A Partnering 0.000

0.000

700-70011  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1205 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,100.000

F A 

1.00000 0.000.000

0.00

1210 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

82,000.000

F A 

1.00000 0.000.000

0.00

1215 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

57,000.000

F A 

1.00000 0.000.000

0.00

1220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

30,400.000

F A 

1.00000 0.000.000

0.00

1225 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,536.000

HOUR

1.00000 0.000.000

0.00

1230 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

1235 F/A Adjust Utilities 1,360.190

0.000

700-70060  
 

75,000.000

F A 

1.00000 1,360.191,360.190

0.00

1240 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

35,000.000

F A 

1.00000 0.000.000

0.00

1245 F/A Water Lines 3,493.490

0.000

700-70270  
 

200,000.000

F A 

1.00000 3,493.493,493.490

0.00
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1250 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1255 F/A Environmental Health & Safety Management 3,535.740

0.000

700-70589  
 

25,000.000

F A 

1.00000 3,535.743,535.740

0.00

1275 Geotextile (Reinforcement) Geotextile to reinforce the 
pathway around Barnum Lake due

5,770.000

0.000

420-00300  
 

5,770.000

SY  

6.30000 36,351.005,770.000

0.00

1280 Added Item (Dollar)/ PRICE REDUCTION OVERWEIGHT 
VEHICLES

-100.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -100.00-100.000

0.00

1285 Added Item (Lump Sum)/ BOULDERS AND BOLLARDS FOR BARNUM
PARK

1.000

0.000

900-00014  
 

1.000

L S 

3,820.00000 3,820.001.000

0.00

1290 Sprinkler System PER CITY AND COUNTY OF DENVER 1.000

0.000

623-09900  
 

1.000

L S 

35,089.00000 35,089.001.000

0.00

1295 F/A Fuel Cost Adjustment ADDITION OF LINE ITEM NOT 
INCLUDED  IN THE ORIGINAL CONTRACT

10,473.140

730.300

700-70016  
 

11,203.440

F A 

1.00000 11,203.4411,203.440

730.30

1305 Added Item (Lump Sum)/ CRISS-CROSS PATTERN FOR BIRD 
FENCE BARNUM PARK

1.000

0.000

900-00014  
 

1.000

L S 

1,814.00000 1,814.001.000

0.00

1310 F/A Electric Service POWER SUPPLY TO 159 FEDERAL BLVD 10,633.900

0.000

700-70190  
 

10,633.900

F A 

1.00000 10,633.9010,633.900

0.00

1315 Construction Surveying (Hourly) ADDITIONAL SURVEYING 4.500

9.000

625-00001  
 

13.500

HOUR

100.00000 1,350.0013.500

900.00

1320 Added Item (Dollar)/ VIOLATION OF WORKING TIME -1,050.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,050.00-1,050.000

0.00
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1325 Reset Brick Pavers RESET BRICK PAVERS 126.000

0.000

210-00300  
 

126.000

SY  

60.75000 7,654.50126.000

0.00

1330 6 In Gate Valve 1.000

0.000

619-75048  
 

1.000

EACH

1,396.37000 1,396.371.000

0.00

1335 Fiber Optic Cable (S Mode) (Inst) PER DENVER TRAFFIC - 
INSTALL ONLY

2,296.000

1,700.000

614-87499  
 

3,996.000

LF  

3.85000 15,384.603,996.000

6,545.00

1340 Res Blank Sign (Fib Opt) RESET BLANKOUT SIGN 1.000

0.000

210-00809  
 

1.000

EACH

1,808.75000 1,808.751.000

0.00

1355 Str Bkfl (FF Ash) FLASH FILL FOR ABANDONED UNDERGROUND 
VAULT AT 2ND AVE.

26.000

0.000

206-00066  
 

26.000

CY  

67.00000 1,742.0026.000

0.00

CAT 5,522,896.16372,710.179,893,078.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1260 Field Office (Class 2) 0.800

0.020

620-00002  
 

1.000

EACH

82,595.00000 67,727.900.820

1,651.90

1265 Field Laboratory (Class 2) 0.900

0.010

620-00012  
 

1.000

EACH

63,690.00000 57,957.900.910

636.90

1270 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,445.00000 4,445.001.000

0.00

1300 Environmental Health and Safety Management PREPARATION 
OF THE MATERIALS MANAGEMENT PLAN

2,255.000

0.000

250-00010  
 

2,255.000

L S 

1.00000 2,255.002,255.000

0.00

CAT 132,385.802,288.80152,985.00CURRENT AMT0400 $ $ $

$ 5,655,281.96374,998.97$10,046,063.88$CURRENT AMTPROJECT TOTAL


